

Jira

Project: AIO-CONQUER MODULE 3

Sorted by: Rank ascending

1–37 of 37 as at: 08/Sep/26 5:48 AM

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
☒	ACM3-1	[GET USED TO GITHUB/JIRA] Read docs, basic jira/git	Thanh Le quang	Thanh Le quang	✓	DONE	Done	20/Aug/26	22/Aug/26	21/Aug/26
⚡	ACM3-2	[EPIC 1] PROJECT INIT, TEAM ALIGNMENT & RESEARCH DEFINITION	Thanh Le quang	Thanh Le quang	⏏	DONE	Done	20/Aug/26	07/Sep/26	26/Aug/26
☒	ACM3-3	[TEAM LEADER] kick-off meeting: schedule meetings, work procedures, roles assignment	Thanh Le quang	Thanh Le quang	⏏	DONE	Done	20/Aug/26	22/Aug/26	21/Aug/26
☒	ACM3-4	[TEAM LEADER] Create and setup Jira, define work types	Thanh Le quang	Thanh Le quang	⏏	DONE	Done	20/Aug/26	22/Aug/26	21/Aug/26
☒	ACM3-5	[TECH LEAD] Create and setup github repository, folder structures	Thanh Le quang	Thanh Le quang	⏏	DONE	Done	20/Aug/26	22/Aug/26	21/Aug/26
☒	ACM3-6	[DATA] Collecting and check for reliability of dataset	Lê Thanh Lâm	Thanh Le quang	⬆	DONE	Done	20/Aug/26	26/Aug/26	23/Aug/26
☒	ACM3-7	[PIPELINE] Design ML pipeline workflow	Văn Vĩ Nguyễn	Thanh Le quang	⬆	DONE	Done	20/Aug/26	26/Aug/26	25/Aug/26
☒	ACM3-11	[MODEL] Review and choose tree-based models for project	Dang Tran	Thanh Le quang	⏏	DONE	Done	20/Aug/26	22/Aug/26	22/Aug/26
⚡	ACM3-9	[EPIC 2] DATA UNDERSTANDING & PREPARATION	Lê Thanh Lâm	Thanh Le quang	⏏	DONE	Done	20/Aug/26	07/Sep/26	30/Aug/26
☒	ACM3-18	[MODEL] Choose parameters, hyperparameters for models, write Related work + experimental design in report	Dang Tran	Thanh Le quang	⬆	DONE	Done	22/Aug/26	27/Aug/26	26/Aug/26
☒	ACM3-19	[TECH LEAD] write introduction, RQ in report, DOD, task description	Thanh Le quang	Thanh Le quang	✓	DONE	Done	23/Aug/26	25/Aug/26	24/Aug/26
☒	ACM3-8	[QA] Review project scope and methodology	Tân Dư	Thanh Le quang	✓	DONE	Done	20/Aug/26	27/Aug/26	25/Aug/26
☒	ACM3-12	[DATA] Do exploratory data analysis on healthcare dataset	Lê Thanh Lâm	Thanh Le quang	⬆	DONE	Done	20/Aug/26	08/Sep/26	23/Aug/26
☒	ACM3-13	[DATA] Implement preprocess on 3 datasets: missing values, outliers, encode, scaling	Lê Thanh Lâm	Thanh Le quang	⬆	DONE	Done	20/Aug/26	08/Sep/26	25/Aug/26
☒	ACM3-23	[DATA] Enhance preprocessing: handle class imbalance, outliers, and feature reduction	Lê Thanh Lâm	Thanh Le quang	⬆	DONE	Done	28/Aug/26	08/Sep/26	30/Aug/26
☒	ACM3-15	[QA] Validate preprocessing and cross-validation leakage, write tests	Tân Dư	Thanh Le quang	⏏	DONE	Done	20/Aug/26	08/Sep/26	26/Aug/26
☒	ACM3-24	[QA] Implement tests for data preprocessing, models, model results	Tân Dư	Thanh Le quang	⏏	DONE	Done	28/Aug/26	08/Sep/26	03/Sep/26

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
⚡	ACM3-10	[EPIC 3] ML PIPELINE & TREE-BASED MODEL COMPARISON	Dang Tran	Thanh Le quang	⏏	DONE	Done	20/Aug/26	07/Sep/26	03/Sep/26
☑	ACM3-14	[PIPELINE] Implement dataset splitting and stratified K-fold cross-validation	Văn Vĩ Nguyễn	Thanh Le quang	⏏	DONE	Done	20/Aug/26	27/Aug/26	25/Aug/26
☑	ACM3-20	[MODEL] Implement Adaboost, XGBoost, LightGBM	Dang Tran	Thanh Le quang	⏏	DONE	Done	24/Aug/26	08/Sep/26	27/Aug/26
☑	ACM3-21	[MODEL] Implement evaluation metrics (ROC-AUC, PR-AUC, Recall, F1) and give comparisons.	Dang Tran	Thanh Le quang	⏏	DONE	Done	24/Aug/26	08/Sep/26	27/Aug/26
⚡	ACM3-16	[EPIC 4] K-FOLD VALIDATION & SHAP ANALYSIS	Văn Vĩ Nguyễn	Thanh Le quang	⏏	DONE	Done	20/Aug/26	07/Sep/26	03/Sep/26
☑	ACM3-22	[MODEL] Create config.yaml for reproducible model experiments	Dang Tran	Thanh Le quang	⏏	DONE	Done	24/Aug/26	08/Sep/26	27/Aug/26
☑	ACM3-25	[MODEL] Implement SHAP explainability	Dang Tran	Thanh Le quang	⬆	DONE	Done	28/Aug/26	08/Sep/26	01/Sep/26
☑	ACM3-26	[MODEL/PIPELINE] Implement SHAP stability analysis across CV folds	Văn Vĩ Nguyễn	Thanh Le quang	⬆	DONE	Done	28/Aug/26	08/Sep/26	01/Sep/26
☑	ACM3-28	[QA] Test SHAP stability analysis	Tân Dư	Thanh Le quang	⏏	DONE	Done	28/Aug/26	08/Sep/26	03/Sep/26
☑	ACM3-27	[QA] Test SHAP explainability	Tân Dư	Thanh Le quang	⏏	DONE	Done	28/Aug/26	08/Sep/26	03/Sep/26
⚡	ACM3-17	[EPIC 5] RESULTS, REPORT & FINAL REVIEW	Thanh Le quang	Thanh Le quang	⏏	DONE	Done	20/Aug/26	08/Sep/26	05/Sep/26
☑	ACM3-38	[REPORT-QA] Write test in subsection test in Data & experimental design section	Tân Dư	Thanh Le quang	⏏	DONE	Done	29/Aug/26	08/Sep/26	03/Sep/26
☑	ACM3-37	[TEAM LEADER] Final review report, code, docs	Thanh Le quang	Thanh Le quang	⏏	DONE	Done	28/Aug/26	08/Sep/26	05/Sep/26
☑	ACM3-35	[SLIDE] Prepare presentation structure and research overview	Thanh Le quang	Thanh Le quang	⏏	DONE	Done	28/Aug/26	08/Sep/26	05/Sep/26
☑	ACM3-34	[REPORT] Write Research Architecture and General Pipeline	Thanh Le quang	Thanh Le quang	⏏	DONE	Done	28/Aug/26	08/Sep/26	05/Sep/26
☑	ACM3-33	[REPORT-PIPELINE] Write SHAP Stability Methodology	Văn Vĩ Nguyễn	Thanh Le quang	⏏	DONE	Done	28/Aug/26	08/Sep/26	05/Sep/26
☑	ACM3-32	[REPORT-MODEL] Write SHAP Explainability Methodology	Dang Tran	Thanh Le quang	⏏	DONE	Done	28/Aug/26	30/Aug/26	05/Sep/26
☑	ACM3-31	[REPORT-PIPELINE] Write dataset splitting and cross-validation methodology	Văn Vĩ Nguyễn	Thanh Le quang	⏏	DONE	Done	28/Aug/26	08/Sep/26	05/Sep/26
☑	ACM3-30	[REPORT-DATA] Write data preprocessing methodology	Lê Thanh Lâm	Thanh Le quang	⏏	DONE	Done	28/Aug/26	08/Sep/26	05/Sep/26
☑	ACM3-29	[REPORT-DATA] Write dataset description and EDA	Lê Thanh Lâm	Thanh Le quang	⏏	DONE	Done	28/Aug/26	08/Sep/26	05/Sep/26